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SDOT’s mission & vision

Mission: delivering a first-rate transportation system for Seattle.

Vision: a vibrant Seattle with connected people, places, and products.
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SDOT’s core principles

Keep it safe

Focus on the 
basics

Build healthy 
communities

Support a 
thriving 
economy

Provide great 
service
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Presentation overview

• Background

• Project Update

• Comments

• Detour Plans

• Timeline
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Background

Original Project Objectives

• Replace expansion joint

• Repair deck and place 
new concrete overlay
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Background

Additional Objectives

• Replace damaged 
exterior girder

• Repair damaged 
concrete panels
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Project Update
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• Final review process

• Anticipated date of advertisement May 14th

• Issuance of NTP in June

• Construction starting in August

• 14 weeks, 2 weeks partial closure, 12 weeks 
of full closure 



Comments

• Clearer depiction of detour routes

• Advance notification of traffic detours

• Length of construction and traffic disruptions

• Can trucks use exclusive bus lanes during 
construction

• Project design vehicle size, anticipated truck 
volumes and size.
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Detour
Full Closure of Interchange
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Detour
Full Closure of Interchange and 15th Ave W
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Detour
Full Closure of Interchange and 15th Ave W
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Next steps

Date Activity/action

June Public Notice of upcoming work

July VMS signs

August Start Construction
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Questions?

Kit.loo@seattle.gov | (206) 684-3669

Art.Brochet@seattle.gov | (206) 615-9786

http://www.seattle.gov/transportation


